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L15306200005  St. Ciair County —
Caitck Ta/Dead creek \54 HLI

Paut Sauget, Presicent
Village of Sauget

2897 Faliliag Springs Road
Sauget, [Ninoys 62208

Dear M. Saugat.

Toe I1linois Environmental! Protection Ageacy intends to initiste o clean-up
activity at Dead {veex. Tne activity will be funded w.th State of Illinoils
funding under the Clean litino's program. Due to the size of the entire Dead
Creak project, it Das been decided tuat a phased approaci: would be
advantageous.

Tie first phase wili be an immediate Clean-up activity of the area directly
west Of Dead Creek along Queeny Avenue. During tnis Clean-gp, surface spills
and drums wili be ramoved and cdisposed. The site wiil De covered with & fox
perpeabilily cap and seeded (o establish ground cover,

The second pnase will adaress tae major clean-up activity cn the creei

ftseif. Furtner plamning must be completed prior (o actual constvuction of &
remedial alternative. Concurrently with the imacdiate clean-up activity, a
Remediatl Investigatiow/Feasi®{lity Study (plenning activity) will be initiated
for Dead Lreek.

A proposed¢ schedele of activities 1s attached to lais letter, You wii? notice
that an on-site briefing is scueduted for November 13, 1583 for potentisl
contractors for the immediate clean-up activity., You are invited o attend
tnis meeting., It will De conducled at the site at 10 a.m. with a foilow-up
meeting to take piace immediately after at tihe Cahokia ity Hall.
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If you have any questions regarding ihe project. please do not hesitate to
cail Steven K. Dunn of oy sta{f or me at the addiess and telephone nmumder
indicated sbove,

Sincerely,

canes F. Frank, Hanager
iWazardous Substance Control Section
Division of Land Poltution Contiol

JFF:5KD.sf /27384, 3-4

Attachment

cc. File
Cotiinsvilie £0S

USEPA - Hike C'Toole
Yiliage Clerk
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@ Illinois Environmental Protection Agency - 2200 Churchill Road, Springfield. IL 62706

Proposed Schedule For

Dead Creek Activities (10/25/84)

A. Immediate Clean-up

1. Notice responsible parties - property owners
2. Place advertisements for contractors to bid

a. first advertisement
b. second advertisement
C. third advertisement

On-site briefing

Deadline for bids

Conference with successful bidder
Award of contract

Initiation of construction
Completion of construction

PN s

B. Phased Remedial Action

Requests for Proposal for RI/FS tasks
Initiation of RI/FS

Completion of RI/FS

Initiation of design

Completion of design

Initiation of construction
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SD:bv/1994D/13

October 31, 1984

October 29, 1984
November 5, 1984
November 9, 1984

November 13, 1984
November 20, 1984
November 26, 1984
November 28, 1984
December 3, 1984
December 21, 1984

November 15, 1984
January 1, 1985
September 1, 1985
November 1, 1985
April 1, 1986

May 1, 1986



211,782 - 0752

L163D203005 - St. Ciawr County
Tanox 13, Dead Creek

Hicnae! King, President
Village of Canckia

103 4ain Street

Lanokia, INlinois 52200

Dear Br, King.

The I1linots Cavironmental Protection Agency intemnds to initiate a clean-up
activity at Dead Creek. The activity will be funded with State of Iilinois
funding under the Clean I1linois program. [Due to the size of the entire Dead
{reek project, it Das Deen decided that a phased approach would be
advantageous.

The first phase wil! de an iemedizte clean~up activity of the area directly
west of Dead (reek along (Jueeny Aveanus. During this clean-up, swriace spiils
and drums will be removed and dispasec. The site will pe covered with & jov
permeal 111ty cap and seeded to esiablish ground cover,

The second phase will address the major clean-up activity on the creek

itsaif. Further planning must be compieted prior to actual coastructien of 2
ragnedial alternative. Comcurrently with the immediate ciean-yp activity, a
Rewedioel Investigation/Feasibility Study (planning activity; wiii be ini{tiated
for Dead (reex.

A proposed schedule of activities is attached to tais Jetter. You will notice
tiiat an on-site briefing is scheduled for Hovember 13, 1383 for potential
contractors for the immediszte clean-up activity. You are invites to attend
this meetving. It will be concductea at tie site at 10 a.m, with a foilow-up
seeting to take place immedistely after at the Cahokia City Hall,
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If you have any questions regarding tae project, piease 4o mot nesitate to
cali Steven K. Duan of wy staff or me 8t the address and telephone nunber
tndicated ahowe.

Sincerely,
< Pt N

James F. Frank, Aanager
Hazardous Substance Contry! Section
Division of Land Pgilution Controt
JFF 3K sf /25354, 12
Attacnpent
cc: Filie

Coilinsvitle FOS

USEPA - Mike 0'Tcole
Viltiage Clerk



’ @ Illinois Environmental Protection Agency - 2200 Churchill Road, Springfield. IL 62706

Proposed Schedule For

Dead Creek Activities (10/25/84)

A. Immediate Clean-up

vl
.

Notice responsible parties - property owners
2. Place advertisements for contractors to bid

a. first advertisement
b. second advertisement
c. third advertisement

On-site briefing

Deadline for bids

Conference with successful bidder
Award of contract

Initiation of construction
Completion of construction

PN,

B. Phased Remedial Action

Requests for Proposal for RI/FS tasks
Initiation of RI/FS

Completion of RI/FS

Initiation of design

Completion of design

Initiation of construction
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SD:bv/1994D/13

October 31, 1984

October 29, 1984
November 5, 1984
November 9, 1984

November 13, 1984
November 20, 1984
November 26, 1984
November 28, 1984
December 3, 1984
December 21, 1984

November 15, 1984
January 1, 1985
September 1, 1985
November 1, 1985
April 1, 1986
May 1, 1986



